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1.0 NETWORK DELIVERY

1.1 Network Delivery 2004/05

Table 1 and Map 1.2 show that schemes undertaken during 2004/05 have resulted in the
delivery of an additional 63.8km of the network.

Network delivery is determined by length of network implemented on the ground.  Map 1.2
shows implementation works along the network since LB Camden have been the Lead Borough
for the LCN+ Project, from 2001/02. Since this time 206km of verified network has been com-
pleted.  The total network completed to date includes works carried out under the old LCN and
other projects. When taken as a whole it is estimated that a total of 431km of the LCN+ was
completed at the end of 2004/05. The basis of this estimate is shown later in this report 
(section 1.4).

Over the course of each year Boroughs and TfL Areas also undertake development work on
schemes, i.e. CRISP/feasibility and design work. This work is not calculated within the overall
estimate of network completion. However, it represents a significant contribution to the develop-
ment of the network this year.
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Table 1. Summary of Borough Contributions to Network Delivery.

NOTE: Lengths are calculated towards delivery of the 900km network. 

Each scheme could involve one or more of assets.

1.2 Map of LCN+

See Map 1.1

1.3 Map of Contributions to the Network 2001/02 to 2004/05

See Map 1.2
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1.5 Map of Estimated Network Completion

See Map 1.3

Table 2. Calculations to Estimate Network Delivery

1.4 Estimated Network Completion

Overall it is estimated that 431km of the network has been completed. The information used to
calculate this is gained from a variety of sources. Table 2 and Map 1.3 show where and to what
extent assumptions of measurement and adoptability have been made in order to estimate
Network completion. All of these measurements have been made within the overall 900km of the
LCN+ network.






