

VARIATIONS

- Schemes can be delayed/alterd/abandoned for a number of reasons. A variation is required to request changes to any scheme within the borough programme.
- Variation Process:
 1. Route re-alignment
 2. Fundamental change to the scope of a scheme
 3. Increase and reallocation of funding to new schemes
 4. Add new scheme to programme
- Variation submitted to TfL for approval
- Boroughs encouraged to have reserve schemes to allow for programme changes

