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	Borough
	Links
	Total Link Length (Km)
	Rd Points Start
	Rd Points end
	Highway Authority
	Length  Borough Roads (Km)
	Length TLRN (Km)
	Financial Year
	Date Commisioned
	Pre-CRIM report rec.
	CRIM undertaken
	Review/Final Meeting
	Final CRISP report rec.
	Comments

	Barking & Dagenham
	1
	1.36
	High Road at Havering Boundary
	High Road at Redbridge Boundary
	Borough
	1.36
	0.00
	2006/07
	 
	 
	 
	 
	 
	Not to be completed as very short and already has considerable facilities.

	Barking & Dagenham
	2
	1.82
	Victoria Road at Redbridge Boundary
	Barking Relief Road at Newham Boundary
	Borough
	1.82
	0.00
	2006/07
	 
	 
	 
	 
	 
	To be considered as part of Link 158 CRISP by LB Redbridge

	Barking & Dagenham
	3
	6.89
	New Road at Havering Boundary
	Alfreds Way at Newham Boundary
	Borough
	6.89
	0.00
	2003/04
	Jul-03
	 
	22-May-03
	09-Jan-04
	10-May-04
	CRISP Pilot Study.

	Barnet
	4
	3.12
	Cat Hill at Enfield Boundary
	Great North Road
	Borough
	3.12
	0.00
	2006/07
	 
	 
	 
	 
	 
	 

	Barnet
	5
	7.64
	Barnet Hill
	Great North Road at Haringey Boundary
	Borough
	7.64
	0.00
	2006/07
	 
	 
	 
	 
	 
	 

	Barnet
	6
	11.19
	Fairfield Way
	A406 Flyover
	Borough
	11.19
	0.00
	2006/07
	 
	 
	 
	 
	 
	 

	Barnet
	7
	5.48
	Dollis Road
	Finchley Road at Camden Boundary
	Borough
	5.48
	0.00
	2006/07
	 
	 
	 
	 
	 
	 

	Barnet
	8
	5.42
	Waterfall Park at Enfield Boundary
	Western Way
	Borough
	5.42
	0.00
	2006/07
	 
	 
	 
	 
	 
	 

	Barnet
	9
	0.62
	Station Road
	Station Road at Harrow Boundary
	Borough
	0.62
	0.00
	2006/07
	 
	 
	 
	 
	 
	 

	Barnet
	10
	1.76
	West Hendon Broadway
	West Hendon Broadway at Brent Boundary
	Borough
	1.76
	0.00
	2004/05
	01-Mar-04
	 
	 
	 
	07-Jan-05
	Study completed in conjunction with Links 10 and 16 (see Link 16 for details). CRISP undertaken by Brent on Barnets behalf

	Bexley
	11
	3.71
	Knee Hill at Greenwich Boundary
	Lower Road
	Borough
	3.71
	0.00
	2005/06
	March 2005
	13-May-05
	20-Jun-05
	 
	 
	Final Review Meeting  to be held  3 Nov 2005 with the CRISP to be issued before xmas. When the CRISP is complete the spur past Belvedere Station to be put to CCE in a variation.

	Bexley
	12
	7.75
	A2 East Rochester Way
	Watling Street
	Borough
	7.75
	0.00
	2004/05
	Aug 2004
	Aug 2004
	12-Jul-04
	31-Jan-05
	04-Apr-05
	A final agreement has been reached over the route for Link 12.  The CRISP can now be finalised.  Final report expected late October.

	Bexley
	13
	0.55
	Blackfen Road at Greenwich Boundary
	Chester Road
	Borough
	0.55
	0
	2004/05
	Aug 2004
	Aug 2004
	12-Jul-04
	31-Jan-05
	04-Apr-05
	A final agreement has been reached over the route for Link 12.  The CRISP can now be finalised.  Final report expected late October.

	Bexley
	14
	3.58
	Footscray Road at Greenwich Boundary
	Sidcup Bypass A20
	TfL
	0
	3.58
	2006/07
	 
	 
	 
	 
	 
	 

	Brent
	15
	10.00
	Nash Lane
	Kilburn Lane at Westminster Boundary
	Borough
	10.00
	0.00
	2005/06
	01-Aug-05
	 
	 
	 
	 
	Borough to commission consultant in late June 2005

	Brent
	16
	5.12
	Stonegrove High Street
	The Hyde at Barnet Boundary
	Borough
	5.12
	0.00
	2004/05
	01-Mar-04
	01-Jul-04
	12-Aug-04
	19-Oct-04
	07-Jan-05
	Study completed in conjunction with Links 10 and 17.

	Brent
	17
	4.95
	West Hendon Broadway
	Kilburn High Street at Westminster Boundary
	Borough
	4.95
	0.00
	2004/05
	01-Mar-04
	 
	 
	 
	07-Jan-05
	Study completed in conjunction with Links 10 and 16 (see Link 16 for details).

	Brent
	18
	5.44
	North Circular Road at Barnet Boundary
	North Circular Road at Ealing Boundary
	TfL
	0.00
	5.43
	2006/07
	 
	 
	 
	 
	 
	 

	Brent
	19
	2.02
	Watford Road at Harrow Boundary
	Sudbury Court Road
	Borough
	2.02
	0.00
	2005/06
	01-Aug-05
	 
	 
	 
	 
	 

	Bromley
	20
	9.27
	Crystal Palace Park at Southwark Boundary
	High Street / Ethelbert Road
	Borough
	9.27
	0.00
	2005/06
	Feb 2005
	05-Aug-05
	25-Aug-05
	 
	 
	Crystal Palace Park will be subject to a Variation Request for its own feasibility study, bringing together Links 20 in Bromley, 177  in Southwark and Link 46 (Church Road) in Croydon.  The Link in Lewisham to Forest Hill would be considereed as it is an 

	Bromley
	21
	4.22
	Kangley Bridge Road
	Hambrook Road at Croydon Boundary
	Borough
	4.22
	0.00
	2004/05
	Oct 2004
	Oct 2004
	04-Aug-04
	04-Feb-05
	25-Feb-05
	Study completed in conjunction with Link 45 Croydon - important boundary routing issues.  Link 21 revision between Beckenham Road and Elmers End Road.  Long Lane supplementary studyt to be carried out next year.

	Bromley
	22
	9.94
	Monks Orchard Road at Croydon Boundary
	Elmstead Lane
	Borough
	9.94
	0.00
	2004/05
	Jul 2004
	01-Mar-05
	10/03/2005 & 07/04/05
	16-Sep-05
	 
	Final CRISP Report is programmed for end October 2005.

	Bromley
	23
	9.70
	Bromley Hill at Lewisham Boundary
	Knoll rise
	Borough
	9.70
	0.00
	2006/07
	 
	 
	 
	 
	 
	CRISP deferred to 2006-07 as MH preferred to progress Links 24 and 25 CRISPs this year.  Hope to conduct the CRIM in April 06

	Bromley
	24
	1.94
	Mottingham Lane
	West Park Road at Greenwich Boundary
	Borough
	1.94
	0.00
	2005/06
	38596
	 
	 
	 
	 
	MH commissioned CRISPs. Stakeholder questionnaire will be sent in November 2005.  CRIM in December 2005.  Alnwick Lane Mottingham Lane from part of the Link but are located within Greenwich. Projected date for Draft Report is mid Feb and final report end 

	Bromley
	25
	2.45
	King Johns Walk at Greenwich Boundary
	Beaconsfield Road
	Borough
	2.45
	0.00
	2005/06
	38596
	 
	 
	 
	 
	To be done in conjuction with LINK 24

	Camden
	26
	3.58
	Finchley Road at Barnet Boundary
	Avenue Road at Westminster Boundary
	Borough
	3.58
	0.00
	2006/07
	 
	 
	 
	 
	 
	Funding to be requested in 2006/07 package bid.

	Camden
	27
	7.15
	Highgate High Street at Haringey Boundary
	Charing Cross Road at Westminster Boundary
	TfL/Borough
	5.63
	1.52
	2005/06
	27-Jul-05
	19-Sep-05
	28-Sep-05
	 
	 
	Study will include Link 247 in Islington which is a short link disecting this route at the borough boundary.

	Camden
	28
	5.28
	Cliff Road at Islington Boundary
	Drury Lane at Westminster Boundary
	Borough
	5.28
	0.00
	2006/07
	 
	 
	 
	 
	 
	 

	Camden
	29
	0.89
	Kings Cross Goods Yard at Islington Boundary
	Barker Drive
	Borough
	0.89
	0.00
	2006/07
	 
	 
	 
	 
	 
	 

	Camden
	30
	1.93
	Kings Cross Road at Islington Boundary
	Tavistock Place
	Borough
	1.93
	0.00
	2006/07
	 
	 
	 
	 
	 
	 

	Camden
	31
	0.34
	Greville Road at Brent Boundary
	Greville Road at Westminster Boundary
	Borough
	0.34
	0.00
	2006/07
	 
	 
	 
	 
	 
	 

	Corporation of London
	32
	1.28
	Farringdon Road at Islington Boundary
	Blackfriars Bridge
	TfL
	0.00
	1.29
	2004/05
	01-Sep-04
	01-Dec-04
	01-Dec-04
	 
	 
	 

	Corporation of London
	33
	1.34
	Fleet Street at Westminster Boundary
	Queen Victoria Street
	Borough
	1.34
	0.00
	2004/05
	Feb 2005
	14-Apr-05
	19-Apr-05
	09-Sep-05
	 
	Pre-CRIM Report received on same day as Pre-CRIM Meeting which didn't give stakeholders adequate time to prepare. Fortunately, CRIM was held 5 days later. Study commenced in 2004/05 but has continued into 2005/06.

	Corporation of London
	34
	1.33
	Mansion House Street
	Aldegate High Street at Tower Hamlets Boundary
	Borough
	1.33
	0.00
	2006/07
	 
	 
	 
	 
	 
	Funding to be requested in 2006/07 package bid. Funding originally allocated in 2004/05 but study was deferred. Officer isconsidering requesting funds to undertake study in 2005/06.

	Corporation of London
	35
	1.73
	Norton Folgate
	London Bridge at Southwark Boundary
	TfL
	0.00
	1.73
	2005/06
	08-Aug-05
	 
	 
	 
	 
	 

	Corporation of London
	36
	1.67
	Moorgate Road at Islington Boundary
	Southwark Bridge at Southwark Boundary
	TfL/Borough
	1.17
	0.49
	2005/06
	 
	 
	 
	 
	 
	Study to commence on completion of Link 33 Study.

	Corporation of London
	37
	0.50
	Victoria Embankment at Westminster Boundary
	Victoria Embankment at Blackfriars Bridge
	TfL
	0.50
	0.00
	2006/07
	 
	 
	 
	 
	 
	 

	Corporation of London
	38
	0.85
	Beech Street at Islington Boundary
	East Poultry Avenue
	Borough
	0.85
	0.00
	2006/07
	 
	 
	 
	 
	 
	Funding to be requested in 2006/07 package bid. Funding originally allocated in 2004/05 but study was deferred. 

	Corporation of London
	39
	0.20
	Primrose Street at Tower Hamlets Boundary
	Primrose Street at Hackney Boundary
	Borough
	0.20
	0.00
	2006/07
	 
	 
	 
	 
	 
	 

	Croydon
	40
	5.63
	London Road
	Brighton Road
	TfL
	0.00
	5.63
	2006/07
	 
	 
	 
	 
	 
	Link 40 to be checked to see if it's correct. It should continue so it intersects with the Link 278

	Croydon
	41
	6.58
	Church Street
	Monks Orchard Road at Bromley Boundary
	TfL/Borough
	3.25
	3.33
	2007/08
	 
	 
	 
	 
	 
	 

	Croydon
	42
	1.34
	Mill Lane at Sutton Boundary
	Church Street
	Borough
	1.34
	0.00
	2005/06
	########
	11-Jul-05
	11-Jul-05
	 
	 
	Draft report due mid October with completion of final report expected in mid December

	Croydon
	43
	2.89
	Mitcham Road at Merton Boundary
	Reeves Corner
	Borough
	2.89
	0.00
	2005/06
	########
	14-Jul-05
	19-Jul-05
	 
	 
	Additional cost will be incurred, this is thought to only be about £1k - no variation will be required.    04/05 incurred costs to be reviewed.  CRISP needs to be completed urgently. Projected completion date Jan 2006.

	Croydon
	44
	6.03
	Acacia Road at Lambeth Boundary
	Wellesley Road
	Borough
	6.03
	0.00
	2007/08
	 
	 
	 
	 
	 
	Check required to see if North End alterations have been approved and changed on webmap

	Croydon
	45
	5.70
	Hambrook Road at Bromley Boundary
	Cherry Orchard Road
	Borough
	5.70
	0.00
	2004/05
	Aug 2004
	26-Aug-04
	06-Sep-04
	14-Jan-05
	 
	Study undertaken in conjunction with Link 46.  Final Report Due.

	Croydon
	46
	1.24
	Addiscombe Road
	Addiscombe Road
	Borough
	1.24
	0.00
	2004/05
	Aug 2004
	26-Aug-04
	06-Sep-04
	14-Jan-05
	 
	Study undertaken in conjunction with Link 46.  Final Report Due.

	Ealing
	47
	4.41
	Petts Hill at Harrow Boundary
	The Parkway
	Borough
	4.41
	0.00
	2004/05
	April-04
	17-Jan-05
	01-Feb-05
	17-May-05
	27-Sep-05
	Final Report received

	Ealing
	48
	8.49
	Greenford Road
	Occupation Lane at Harrow Boundary
	Borough
	8.49
	0.00
	2005/06
	Jun 05
	21-Jun-05
	05-Aug-05
	 
	 
	The Draft Final Report should be issued in October with the review meeting to follow.

	 
	49
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	Camden
	50
	1.62
	Rosebury Avenue
	New Oxford Street at Westminster Boundary
	Borough
	1.62
	0.00
	2006/07
	 
	 
	 
	 
	 
	Funding to be requested in 2006/07 package bid.

	Ealing
	51
	10.38
	The Broadway, Southall
	The Vale at Hammersmith and Fulham Boundary
	Borough
	10.38
	0.00
	2006/07
	 
	 
	 
	 
	 
	Link 51 CRISP will be deferred to next year due to tram route decision.

	Enfield
	52
	8.95
	Great Cambridge Road
	Great Cambridge Road at Haringey Boundary
	TfL
	0.00
	8.95
	2005/06
	01-Aug-05
	 
	 
	 
	 
	TLRN. Funding to be requested in 2006/07 package bid by TfL Area Team.

	Enfield
	53
	10.47
	Cat Hill at Barnet Boundary
	Lea Vally Road
	Borough
	10.47
	0.00
	2005/06
	 
	 
	 
	 
	 
	Borough to undertake CRISP in 2005/06, pending Council approval

	Enfield
	54
	6.18
	London Road
	Green Lanes at Haringey Boundary
	Borough
	6.18
	0.00
	 
	 
	 
	 
	 
	 
	Not likely to be completed as Route Management Strategy completed (funded by TfL)

	Enfield
	55
	2.16
	Waterfall Road at Barnet Boundary
	Brownlow Road at Haringey Boundary
	Borough
	2.16
	0.00
	2005/06
	 
	 
	 
	 
	 
	Borough to undertake CRISP in 2005/06, pending Council approval

	Greenwich
	56
	13.69
	King Willliam Walk
	Lincoln Mead Primary School
	Borough
	13.69
	0.00
	2006/07
	 
	 
	 
	 
	 
	 

	Greenwich
	57
	10.50
	Romney Road
	Runs past telephone Exchange at Bexley Boundary
	Borough
	10.50
	0.00
	2006/07
	 
	 
	 
	 
	 
	Link 57 to be completed in 06/07. 

	Greenwich
	58
	5.16
	Westmount Road
	William Barefoot Drive at Bromley Boundary
	TfL/Borough
	5.02
	0.14
	2005/06
	01/08/05
	 
	 
	 
	 
	Submit a variation to complete Link 58 in place of Link 57 for 05/06.   TfL are undertaking the TLRN portion of this route.  LBG to commission Mayer Brown to undertake the borough part of the route in October.

	Greenwich
	59
	4.80
	Blackwall Tunnell Approach
	East Rochester Way
	Borough
	4.00
	0.80
	2007/08
	 
	 
	 
	 
	 
	 

	Greenwich
	60
	2.69
	Alnwick Road
	Footscray Road at Bexley Boundary
	Borough
	2.69
	0.00
	2006/07
	 
	 
	 
	 
	 
	 

	Greenwich
	61
	1.55
	Roundabout
	King Johns Walk
	Borough
	1.55
	0.00
	2005/06
	17-Oct-05
	 
	 
	 
	 
	To be completed with the Link 64.  

	Greenwich
	62
	6.40
	John Wilson Street
	Westhorne Avenue at Lewisham Boundary
	TfL
	0.00
	6.40
	2005/06
	01/08/05
	 
	29-Oct-05 & 03-Oct-05
	 
	 
	 

	Greenwich
	63
	0.43
	Shooters Hill Road
	Shooters Hill Road at Lewisham Boundary
	Borough
	0.43
	0.00
	2005/06
	01/08/05
	 
	 
	 
	 
	Consultant to be appointed in October.  Link 165 to be incorporated in this CRISP study.

	Greenwich
	64
	5.83
	Eltham Road at Lewisham Boundary
	Bexley Road at Bexley Boundary
	Borough
	5.83
	0.00
	2005/06
	17-Oct-05
	 
	 
	 
	 
	Consultant commissioned 17 October.  Link 61 to be included in the study

	Greenwich
	65
	8.78
	Creek Road at Lewisham Boundary
	East Rochester Way at Bexley Boundary
	Borough
	8.78
	0.00
	2004/05
	01-Feb-05
	16-Mar-05
	16-Mar-05
	15-Jul-05
	 
	Report due in August.  £2300 additional costs have been invoiced by Mayer Brown. DA to ask for a breakdown of these costs.

	Hackney
	66
	6.19
	Hillside Road at Haringey Boundary
	Tabernacle Street at Islington Boundary
	Borough
	6.19
	0.00
	2003/04
	01-Feb-04
	Mar 2004
	12-Mar-04
	 
	 
	LCC have been critical of Draft Report content and layout. LCN+ are considering asking Hackney to make major alterations. Study commenced in late 2003/04 but has continued into 2005/06.

	Hackney
	67
	2.99
	Regents Canal
	Mare Street at Tower Hamlets Boundary
	Borough
	2.99
	0.00
	2003/04
	01-Feb-04
	Mar 2004
	12-Mar-04
	 
	 
	LCC have been critical of Draft Report content and layout. LCN+ are considering asking Hackney to make major alterations. Study commenced in late 2003/04 but has continued into 2005/06.

	Hackney
	68
	3.93
	Lea Bridge Road
	Goldsmiths Row at Tower Hamlets Boundary
	Borough
	3.93
	0.00
	2003/04
	01-Feb-04
	Mar 2004
	08-Mar-04
	 
	 
	LCC have been critical of Draft Report content and layout. LCN+ are considering asking Hackney to make major alterations. Study commenced in late 2003/04 but has continued into 2005/06.

	Hackney
	69
	0.86
	Seven Sisters Road at Haringey Boundary
	Seven Sisters Road at Haringey Boundary
	TfL
	0.00
	0.85
	2005/06
	01-Aug-05
	 
	 
	 
	 
	TLRN. Funding to be requested in 2006/07 package bid by TfL Area Team.

	Hackney
	70
	0.47
	Queens Gate at Tower Hamlets Boundary
	Gascoyne Road
	Borough
	0.47
	0.00
	2006/07
	 
	 
	 
	 
	 
	Funding to be requested in 2006/07 package bid.

	Hackney
	71
	0.92
	Seven Sisters Road
	Seven Sisters Road at Islington Boundary
	TfL
	0.00
	0.92
	2005/06
	01-Aug-05
	 
	 
	 
	 
	TLRN. Funding to be requested in 2006/07 package bid by TfL Area Team.

	Hackney
	72
	2.20
	Hackney Marshes at Waltham Forest Boundary
	Wickfield
	Borough
	2.20
	0.00
	2006/07
	 
	 
	 
	 
	 
	Funding to be requested in 2006/07 package bid.

	Hammersmith & Fulham
	73
	2.08
	Uxbridge Road at Ealing Boundary
	Uxbridge Road at Kensington and Chelsea Boundary
	Borough
	2.08
	0.00
	2004/05
	01-Jun-04
	N/A
	18-Jan-05
	 
	 
	The study has only considered a short section of the link at Shepherds Bush Green.  Cost estimate to be improved in Final CRISP report

	Hammersmith & Fulham
	74
	3.30
	Chiswick Mall at Hounslow Boundary
	Hammersmith Road at Kensington and Chelsea Boundary
	TfL/Borough
	2.23
	1.07
	2006/07
	 
	N/A
	18-Jan-05
	 
	 
	The study has only considered a short section of the link at the Hammersmith Broadway Gyratory.

	Hammersmith & Fulham
	75
	0.34
	Hammersmith Bridge
	Hammersmith Bridge at Richmond Boundary
	Borough
	0.34
	0.00
	 
	 
	 
	 
	 
	 
	Officer does not intend to undertake a CRISP Study on this link as route alignment is fixed and implementation is well advanced.

	Hammersmith & Fulham
	76
	2.385
	Putney bridge at Wandsworth Boundary
	Kings Road at Kensington and Chelsea Boundary
	Borough
	2.385
	0
	 
	 
	 
	 
	 
	 
	Officer does not intend to undertake a CRISP Study on this link as route alignment is fixed and implementation is well advanced.

	Hammersmith & Fulham
	77
	1.30
	Wandsworth Bridge Road
	Wandsworth Bridge at Wandsworth Boundary
	Borough
	1.30
	0.00
	2006/07
	 
	 
	 
	 
	 
	Funding to be requested in 2006/07 package bid.

	Haringey
	78
	6.18
	High Road
	Seven Sisters Road at Islington Boundary
	Borough
	6.18
	0.00
	2006/07
	 
	 
	 
	 
	 
	Funding to be requested in 2006/07 package bid.

	Haringey
	79
	7.10
	Brownlow Road
	Ferry Lane at Waltham Forest Boundary
	Borough
	7.10
	0.00
	2006/07
	 
	 
	 
	 
	 
	Funding to be requested in 2006/07 package bid.

	Haringey
	80
	2.08
	North Road at Barnet Boundary
	Southwood Lane at Camden Boundary
	Borough
	2.08
	0.00
	2007/08
	 
	 
	 
	 
	 
	Funding to be requested in 2006/07 package bid.

	Haringey
	81
	3.78
	Wood Green
	Wood Lane
	Borough
	3.78
	0.00
	2006/07
	 
	 
	 
	 
	 
	Funding to be requested in 2006/07 package bid.

	Haringey
	82
	1.43
	Park Road
	Crouch hill at Islington Boundary
	Borough
	2.14
	0.00
	2006/07
	 
	 
	 
	 
	 
	Funding to be requested in 2006/07 package bid.

	Haringey
	83
	3.08
	The Broadway at Noel Park
	Green Lanes at Hackney Boundary
	Borough
	3.08
	0.00
	2004/05
	Feb 2005
	14-Feb-05
	08-Mar-05
	15-Sep-05
	 
	 


TfL contacts for the A10 David Falco and Peter Munday.  TfL are pursuing a route for the A10 through Enfield and have had discussions with the area team held on the 9th March 2005."                                                                  Comments from Nick Chitty (CCE) -  We are currently considering the following which are relevant:

- the TLRN programme for 2005/06 and , provisionally, beyond (a provisional allocation towards the A10 may be appropriate)

	- joint working with London Buses on Route 149 improvements, which runs on the A10 and the A1010 in Haringey

	Haringey
	85
	2.44
	Broad Lane
	Seven Sisters Road at Hackney Boundary
	TfL
	0.00
	2.44
	2005/06
	01-Aug-05
	 
	 
	 
	 
	TLRN. Funding to be requested in 2006/07 package bid by TfL Area Team.

	Harrow
	86
	9.83
	Eastcote Road
	Whitechurch Lane at Barnet Boundary
	Borough
	9.83
	0.00
	2004/05
	Dec-04
	Feb 2005
	18-Feb-05
	13-May-05
	22-Aug-05
	 

	Harrow
	87
	3.55
	Alexandra Avenue
	Station Road
	Borough
	3.55
	0.00
	2004/05
	Dec-04
	Jan 2005
	02//02/2005
	31-Mar-05
	22-Aug-05
	 

	Harrow
	88
	2.64
	Roxborough Road
	Carlton Avenue at Brent Boundary
	Borough
	2.64
	0.00
	2006/07
	 
	 
	 
	 
	 
	Funding to be requested in 2006/07 package bid.

	Harrow
	89
	4.15
	Pinner Road
	Greenford Road at Ealing Boundary
	Borough
	4.15
	0.00
	2004/05
	Dec-04
	Feb 2005
	18-Feb-05
	13-May-05
	22-Aug-05
	 

	Havering
	90
	9.89
	Southend Arterial A127
	Colchester Road at M25
	TfL
	0.00
	3.92
	2005/06
	########
	03-Jun-05
	08-Jun-05
	02-Aug-05
	24-Aug-05
	Eastern Section Faber Maunsell. Western Section - consultant to be appointed by end June 2005

	Havering
	90
	 
	London Road at Barking and Dagenham Boundary
	Southend Arterial A127
	Borough
	5.91
	0.00
	2005/06
	01-Jul-05
	12-Aug-05
	17-Aug-05
	 
	 
	Consultant appointed

	Havering
	91
	7.65
	Angel Way
	Hubert Road
	Borough
	7.65
	0.00
	2005/06
	01-Jul-05
	09-Sep-05
	23-Sep-05
	 
	 
	Consultant appointed

	Havering
	92
	3.26
	New Road at Barking and Dagenham Boundary
	Bridge Road, Broadway
	Borough
	3.26
	0.00
	2006/07
	 
	 
	 
	 
	 
	Funding to be requested in 2006/07 package bid.

	Hillingdon
	93
	19.21
	Bridle Road at Harrow Boundary
	Inner Ring East at Heathrow Airport
	Borough
	19.21
	0.00
	2005/06
	########
	11-Aug-05
	11-Aug-05
	 
	 
	Section of Link from West Drayton to Heathrow to be undertaken

	Hillingdon
	94
	6.86
	The Greenway
	Uxbridge Road at Ealing Boundary
	Borough
	6.86
	0.00
	2007/08
	 
	 
	 
	 
	 
	Funding to be requested in 2006/07 package bid.

	Hillingdon
	95
	4.99
	Central Avenue
	High Street
	Borough
	4.99
	0.00
	2004/05
	Jul 2004
	 
	24-Aug-04
	na
	26-May-05
	COMPLETED

	Hillingdon
	96
	2.30
	Bath Road
	Bath Road at Hounslow Boundary
	TfL
	0.00
	2.30
	2004/05
	Oct 2004
	13-Oct-04
	21-Oct-04
	na
	17-Dec-04
	Study extended beyond Sipson Road to M25 and beyond Hillingdon/Hounslow boundary to Henleys roundabout (Links 252 & 102)

	 
	97
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	Hillingdon
	98
	2.64
	Great Southwest Road at Hounslow Boundary
	Great Southwest Road at Hounslow Boundary
	TfL
	0.00
	2.61
	2005/06
	01-Aug-05
	 
	 
	 
	 
	TLRN. Funding to be requested in 2006/07 package bid by TfL Area Team.

	Hounslow
	99
	5.37
	Cains Lane
	Hampton Road East at Richmond Boundary
	TfL/Borough
	3.24
	2.13
	2004/05
	Apr-04
	 
	15-Sep-04
	18-Feb-05
	28-Apr-05
	 

	Hounslow
	100
	5.99
	London Road
	Clayponds Avenue at Ealing Boundary
	Borough
	5.99
	0.00
	2004/05
	Apr-04
	 
	22-Feb-05
	 
	 
	Important that the optimum route is identified etween the A4 and Popes Lane (Parallel sections of the Links).

	Hounslow
	101
	12.68
	Chiswick Mall
	Great South West Road
	TfL/Borough
	0.70
	11.98
	2004/05
	01-Oct-04
	02-Dec-04
	15-Dec-04
	 
	 
	 

	Hounslow
	102
	7.74
	The Parkway at Hillingdon Boundary
	The Parkway at Hillingdon Boundary
	TfL/Borough
	4.54
	3.20
	2004/05
	Apr-04
	 
	09-Aug-04
	18-Feb-05
	27-Apr-05
	Part of route (Waggoners to Henleys) also covered in TfL Bath Road study (see Link 96 for details)

	Hounslow
	103
	1.73
	Lionel Road at Ealing Boundary
	Lionel Road at Ealing Boundary
	Borough
	1.73
	 
	 
	 
	 
	 
	 
	 
	Important that the optimum route is identified etween the A4 and Popes Lane (Parallel sections of the Links).  CRISP not completed as Feasibility completed in 2003/04 - Ealing to Brentford High Street (Variation # 157).

	Hounslow
	104
	1.94
	Alexandra Burlington Lane
	Alexandra Burlington Lane
	TfL
	0.00
	3.88
	2005/06
	01-Aug-05
	 
	 
	 
	 
	TLRN. Funding to be requested in 2006/07 package bid by TfL Area Team.

	 
	105
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	Islington
	106
	4.19
	Crouch Hill at Haringey Boundary
	Hungerford Road at Camden Boundary
	Borough
	4.19
	0.00
	2004/05
	01-Jul-04
	01-Mar-05
	13-Apr-05
	 
	 
	Study commenced in 2004/05 but has continued into 2005/06.

	Islington
	106
	 
	Crouch Hill at Haringey Boundary
	Hungerford Road at Camden Boundary
	Borough
	 
	 
	2006/07
	 
	 
	 
	 
	 
	 

	Islington
	107
	2.11
	Seven Sisters Road at Haringey Boundary
	Camden Road
	TfL
	0.00
	2.11
	2005/06
	01-Aug-05
	 
	 
	 
	 
	TLRN. Funding to be requested in 2006/07 package bid by TfL Area Team.

	Islington
	108
	5.98
	Rock Street
	St Johns Street at City of London Boundary
	Borough
	5.98
	0.00
	2005/06
	 
	 
	 
	 
	 
	Study commenced in 2004/05 but has continued into 2005/06. Section from Skinner Street to Rock Street to be undertaken in 2005/06.

	Islington
	109
	2.42
	York way
	Baldwin Terrace at Hackney Boundary
	Borough
	2.42
	0.00
	2005/06
	08-Aug-05
	 
	 
	 
	 
	 

	Islington
	110
	3.20
	Northchurch Road at Hackney Boundary
	Farringdon Road at Camden Boundary
	Borough
	3.20
	0.00
	2004/05
	########
	14-Feb-05
	23-Feb-05
	 
	 
	Study commenced in 2004/05 but has continued into 2005/06.

	Islington
	111
	1.69
	Percival Street
	Bunhill Road
	Borough
	1.69
	0.00
	2004/05
	01-Dec-04
	03-Mar-05
	16-Mar-05
	 
	 
	Study commenced in 2004/05 but has continued into 2005/06.

	Islington
	112
	0.50
	Chiswell Street at Camden Boundary
	Finsbury Square at Hackney Boundary
	Borough
	0.50
	0.00
	2006/07
	 
	 
	 
	 
	 
	Funding to be requested in 2006/07 package bid.

	Islington
	113
	0.35
	Featherstone Street
	Leonard Street at Camden Boundary
	Borough
	0.00
	0.35
	2004/05
	01-Dec-04
	10-Mar-05
	16-Mar-05
	 
	 
	Study commenced in 2004/05 but has continued into 2005/06.

	Islington
	114
	0.63
	Finsbury Pavement
	Tabernacle Street at Hackney Boundary
	Borough
	0.63
	0.00
	2005/06
	 
	 
	 
	 
	 
	Funding to be requested in 2006/07 package bid. Study to be combined with Link 248.

	Islington
	115
	0.43
	Rosebury Avenue at Camden Boundary
	Southcote Road at Camden Boundary
	Borough
	0.43
	0.00
	2006/07
	 
	 
	 
	 
	 
	Funding to be requested in 2006/07 package bid.

	Kensington & Chelsea
	116
	5.91
	Ladbrooke Grove at Brent Boundary
	Battersea Bridge at Wandsworth Boundary
	Borough
	5.91
	0.00
	2006/07
	 
	 
	 
	 
	 
	Officer does not wish to undertake CRISP Studies.

	Kensington & Chelsea
	117
	1.82
	Hammersmith Road
	Kensington Road at Westminster Boundary
	Borough
	1.82
	0.00
	2006/07
	 
	 
	 
	 
	 
	Officer does not wish to undertake CRISP Studies.

	Kensington & Chelsea
	118
	2.86
	Chelsea Embankment at Westminster Boundary
	Kings Road at Hammersmith and Fulham Boundary
	TfL
	0.76
	2.10
	2006/07
	 
	 
	 
	 
	 
	TLRN. Funding to be requested in 2006/07 package bid by TfL Area Team.

	Kensington & Chelsea
	119
	3.36
	Pont Street at Westminster Boundary
	Kings Road at Hammersmith and Fulham Boundary
	Borough
	3.36
	0.00
	2006/07
	 
	 
	 
	 
	 
	Officer does not wish to undertake CRISP Studies.

	Kensington & Chelsea
	120
	1.76
	Hollands Park at Hammersmith and Fulham Boundary
	Notting Hill Gate at Westminster Boundary
	Borough
	1.76
	0.00
	2006/07
	 
	 
	 
	 
	 
	Officer does not wish to undertake CRISP Studies.

	Kingston
	121
	4.03
	Kingston Vale at Wandworth Boundary
	London Road
	Borough
	3.72
	0.31
	2006/07
	 
	 
	 
	 
	 
	Include one short link: 254 - Possible variation for additional funding to undertake feasibility and design for a Toucan Crossing to serve the Kingston University Campus.  The 2006/07 Bid has identified funding for Implementation

	Kingston
	122
	8.82
	Dukes Avenue at Richmond Boundary
	Malden Road at Sutton Boundary
	Borough
	8.69
	0.13
	2005/06
	 
	 
	 
	 
	 
	Mayer Brown will be commisioned to undertake the study in November. Part of Link 122 is already being considered as part of the 126 Study. A route re-alignement will be required upon completion of the report.

	Kingston
	123
	8.24
	Richmond Road at Richmond Boundary
	Hook Road
	TfL/Borough
	6.70
	1.54
	2004/05
	Aug 2004
	26-Aug-04
	07-Sep-04
	20-Jan-05
	14-Oct-05
	Final report received

	Kingston
	124
	5.83
	Kingston Bridge at Richmond Boundary
	A3 at Merton Boundary
	Borough
	5.83
	0.00
	2006/07
	 
	 
	 
	 
	 
	The final route to connect to Merton's Link 149 to be defined.

	Kingston
	125
	0.69
	Towing Path
	Towing Path
	Borough
	0.69
	0.00
	 
	 
	 
	 
	 
	 
	Too short to consider for a CRISP study and new path constructed in 2003/4.  To be considered as a feasibility study.

	Kingston
	126
	1.78
	Victoria Road
	Westbury Road
	Borough
	1.78
	0.00
	2004/05
	Jan 2005
	Feb 2007
	24-Mar-05
	18-Oct-05
	 
	Draft Crisp Report issued. Draft review meeting held October 18

	Lambeth
	127
	10.59
	Brixton Road
	 
	TfL
	0.00
	10.59
	2005/06
	 
	 
	 
	 
	 
	 

	Lambeth
	128
	4.83
	Cedars Road at Wandsworth
	Dulwich Road at Southwalk Bounday
	Borough
	4.83
	0.00
	2004/05
	Oct 2004
	Oct 2004
	17-Nov-04
	 
	 
	Study conducted in conjunction with Link 138. Officer has decided to consult further with Stakeholders.

	Lambeth
	129
	6.59
	Waterloo Rd
	Clapham Common at wandsworth Borough Boundary
	Borough
	6.59
	0.00
	2006/07
	 
	 
	 
	 
	 
	Funding to be requested in 2006/07 package bid.

	Lambeth
	130
	2.05
	South Lambeth Road
	Stockwell Road
	TfL
	0.00
	2.05
	2005/06
	 
	 
	 
	 
	 
	 

	Lambeth
	131
	1.31
	Upper Ground at Southwark Boundary
	Westminster Bridge at Westminster Boundary
	Borough
	1.31
	0.00
	2006/07
	 
	 
	 
	 
	 
	Funding to be requested in 2006/07 package bid. Funding originally allocated in 2004/05 but study was deferred.

	Lambeth
	132
	1.06
	Waterloo Bridge at Westminster Boundary
	Waterloo Road at Southwark Boundary
	Borough
	1.06
	0.00
	2006/07
	 
	 
	 
	 
	 
	Funding to be requested in 2006/07 package bid.

	Lambeth
	133
	0.93
	Lambeth Bridge at Westminster Boundary
	Lambeth Road at Southwark Boundary
	Borough
	0.93
	0.00
	2006/07
	 
	 
	 
	 
	 
	 

	Lambeth
	134
	0.81
	Lambeth Palace Road
	Lambeth Palace Road
	TfL
	0.00
	0.74
	2005/06
	 
	 
	 
	 
	 
	TLRN. Funding to be requested in 2006/07 package bid by TfL Area Team.

	Lambeth
	135
	2.10
	Albert Embankment
	Thorne Road
	TfL
	0.00
	2.11
	2005/06
	 
	 
	 
	 
	 
	TLRN. Funding to be requested in 2006/07 package bid by TfL Area Team.

	Lambeth
	136
	1.47
	Vauxhall Bridge at Westminster Boundary
	Camberwell New Road at Southwark Boundary
	TfL
	0.10
	1.37
	2006/07
	 
	 
	 
	 
	 
	TLRN. Funding to be requested in 2006/07 package bid by TfL Area Team.

	Lambeth
	137
	2.78
	Breville Road
	Acacia Road at Croydon Boundary
	Borough
	2.78
	0.00
	2006/07
	 
	 
	 
	 
	 
	Funding to be requested in 2006/07 package bid.

	Lambeth
	138
	1.18
	Norwood Road at Southwark Boundary
	Turney Road at Southwark Boundary
	Borough
	1.18
	0.00
	2004/05
	Oct-04
	 
	17-Nov-04
	 
	 
	Study conducted in conjuncton with Link 128 (see Link 128 for details). Officer has decided to consult further with Stakeholders.

	Lambeth
	139
	0.97
	Westminster Bridge
	Kennington Road
	TfL/Borough
	0.23
	0.74
	2005/06
	 
	 
	 
	 
	 
	Funding to be requested in 2006/07 package bid.

	Lewisham
	140
	5.03
	Elmira Street
	Bromley Boundary
	Borough
	5.03
	0.00
	2004/05
	Jun 2004
	Jun 2004
	12-Jul-04
	10-Jan-05
	01-Apr-05
	Final Report Issused

	Lewisham
	141
	6.17
	Eddystone Road at Southwark Boundary
	Bromley Hill at Bromley Boundary
	TfL/Borough
	5.62
	0.55
	2005/06
	Jun 2005
	13-Jun-05
	29-Jul-05
	 
	 
	CRIM Date completed 29 July 2005. BC has issued datasheets in draft to PS for comments and will issue the draft CRISP Report next week.

	Lewisham
	142
	3.42
	Westhorne Road at Greenwich Boundary
	Catford Road
	TfL
	0.00
	3.42
	2005/06
	01/08/05
	 
	 
	 
	 
	Kevan Weaver of CBP is carrying out the CRISP for TfL.  

	Lewisham
	60
	6.00
	New Cross Road at Southwark Boundary
	Lee High Road at Greenwich Boundary
	TfL/Borough
	1.00
	5.00
	2005/06
	01/08/05
	 
	 
	 
	 
	TfL should lead on this Link (Borough included their section of link 143 as part of their Link 140 CRISP Study)

	Lewisham
	144
	2.70
	Friendly Street
	St Asaphs Road at Southwark Boundary
	Borough
	2.70
	0.00
	2006/07
	 
	 
	 
	 
	 
	 

	Lewisham
	145
	3.32
	Railway Tracks at Southwark Boundary
	Edward Street at Greenwich Boundary
	Borough
	3.32
	0.00
	2004/05
	Nov 2004
	Nov 2004
	22-Nov-04
	17-Feb-05
	20-Apr-05
	Final Report Issused

	Lewisham
	146
	1.48
	Evelyn Street at Southwark Boundary
	Evelyn Street at Greenwich Boundary
	Borough
	1.48
	0.00
	2005/06
	Jun 2005
	31/05/2005
	22-Sep-05
	 
	 
	The existing Toucan west of Deptford Church Street and proposed junction improvements have to be linked.       CRIM on 22 September 05.       PS will seek to secure the cycle route through the A200 Evelyn Street / Deptford High Street one-way street area 

	Lewisham
	147
	0.64
	Queens Road at Southwark Boundary
	Deptford Bridge at Greenwich Boundary
	TfL
	0.00
	0.64
	2005/06
	01/08/05
	 
	 
	 
	 
	 

	Merton
	148
	7.21
	Wimbledon Common at Wandsworth Boundary
	Cavendish Road
	Borough
	7.21
	0.00
	2004/05
	Sep 2004
	01-Sep-04
	04-Oct-04
	 
	 
	The CRISP is to stop at the start of Wimbledon Common with two recommendations are to come from the report.   1. That a new link be provided along Parkside into LBW to connect to the Link 211 to be carried out as Link 148B/Link 211B   2. That remedial wor

	Merton
	149
	7.52
	West Coombe Avenue at Kinston Boundary
	Mitcham Road at Wandsworth Boundary
	Borough
	7.52
	0.00
	2004/05
	Jun 2004
	30-Jun-04
	26-Jun-04
	09-May-05
	01-Jul-05
	Final Report Issued

	Merton
	150
	4.53
	Christchurch Road
	West Croydon Road at Croydon Boundary
	Borough
	4.53
	0.00
	2004/05
	Sep 2004
	Sep 2004
	11-Oct-04
	21/01/2005 & 09/05/05
	 
	Link extension is being finalised. Final report due the end of September.

	Merton
	151
	6.34
	A24   Durnford Road
	Bishopsford Rd at Sutton Borough Boundary
	TfL/Borough
	4.20
	2.14
	2004/05
	Sep 2004
	Sep 2004
	27-Sep-04
	21/01/2005 & 09/05/05
	11-Jul-05
	Final Report Issued

	Merton
	152
	7.33
	Melrose Avenue at Wandsworth boundary
	London Road
	Borough
	7.33
	0.00
	2004/05
	Aug 2004
	24-Aug-04
	31-Aug-04
	21/01/2005 & 09/05/05
	06-Jul-05
	Final Report Issued

	Newham
	153
	7.05
	Cycling track along Northen Outfall Sewer at Tower Hamlets Boundary
	Cycling track along Northen Outfall Sewer
	Borough
	7.05
	0.00
	2006/07
	 
	 
	 
	 
	 
	Funding to be requested in 2006/07 package bid.

	Newham
	154
	4.71
	South Woodford to Barking Relief Road
	Albert Road
	TfL
	0.00
	4.71
	2005/06
	 
	 
	 
	 
	 
	Variation to take link of north circular where cycling is not permitted

	Newham
	155
	6.39
	Ilford Golf Course at Redbridge Boundary
	High Street, Wst Ham at Tower Hamlets Boundary
	Borough
	6.39
	0.00
	2005/06
	 
	 
	 
	 
	 
	 

	Newham
	156
	1.21
	Leytonstone Road at Waltham Forest Boundary
	The Grove
	Borough
	1.21
	0.00
	2006/07
	 
	 
	 
	 
	 
	Funding to be requested in 2006/07 package bid.

	Newham
	157
	5.84
	East India Dock at Tower Hamlets Boundary
	Alfreds Way at Barking and Dagenham Boundary
	TfL
	0.00
	5.84
	2005/06
	 
	 
	 
	 
	 
	 

	Redbridge
	158
	6.90
	High Road, Woodforrd Wells
	Uphall Road at Barking and Dagenham Boundary
	Borough
	6.90
	0.00
	2005/06
	Mar 2005
	 
	 
	 
	 
	Data Collection commenced

	Redbridge
	159
	2.40
	Epping New Road
	Epping New Road
	Borough
	2.40
	0.00
	2005/06
	Mar 2005
	27-Jun-05
	05-Jul-05
	 
	 
	Data Collection commenced. To be done inconjunction with Link 162

	Redbridge
	160
	6.02
	High Road, Chadwell Heath
	Ilford Golf Course at Newham Boundary
	Borough
	6.02
	0.00
	2005/06
	 
	 
	 
	 
	 
	 

	Redbridge
	161
	0.37
	Snaresbrook Road at Waltham Forest Boundary
	Elmcroft Avenue
	Borough
	0.37
	0.00
	2006/07
	 
	 
	 
	 
	 
	Very short section/Link. CRISP not proposed at this stage.

	Redbridge
	162
	1.17
	Hollybush Hill at Waltham Forest Boundary
	Hollybush Hill
	Borough
	1.17
	0.00
	2005/06
	Mar 2005
	27-Jun-05
	05-Jul-05
	 
	 
	Data Collection commenced. To be done in conjunction with Link 159

	Kingston
	163
	0.81
	Kingston Rd 
	Green Lane
	Borough
	0.81
	0.00
	2004/05
	Jan 2005
	Feb 2007
	24-Mar-05
	18-Oct-05
	 
	Joint CRISP with link 126 (refer to CRISP Link 126)

	 
	164
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	Greenwich
	165
	2.89
	Deptford Road Bridge at Lewisham Boundary
	Shooters Hill Road at Lewisham Boundary
	Borough
	2.89
	0.00
	2005/06
	01/08/05
	 
	 
	 
	 
	To be completed with the Link 63

	Lewisham
	166
	0.95
	Duke Humphrey Road at Greenwich Boundary
	South Row at Greenwich Boundary
	Borough
	0.95
	0.00
	2004/05
	1-Feb-05
	16-Mar-05
	16-Mar-05
	15-Jul-05
	 
	Report due in August.  £2300 additional costs have been invoiced by Mayer Brown. DA to ask for a breakdown of these costs.

	Richmond
	167
	4.02
	Hampton Court Road
	Kingston Boundary at Kingston Boundary
	Borough
	4.02
	0.00
	2006/07
	 
	 
	 
	 
	 
	 

	Richmond
	168
	14.55
	Hammersmith Bridge at Hammersmith and Fulham Boundary
	Ormond Avenue
	Borough
	14.55
	0.00
	2004/05
	Apr 2004
	02-Apr-04
	20 & 25 May 2004
	 
	 
	Final report due at the end of Novemeber.   Final review meeting by end of October.  O&D Survey completed (£4k).  Projected spend on CRISP - £10k

	Richmond
	169
	9.67
	Chertsey Road at Hounslow Boundary
	Upper Richmond West at Wandsworth Boundary
	TfL/Borough
	1.67
	8.03
	2006/07
	 
	 
	 
	 
	 
	 

	Richmond
	170
	7.37
	Kew Bridge at Hounslow Boundary
	Upper Ham Road at Kingston Boundary
	TfL/Borough
	6.82
	0.55
	2004/05
	January 2005
	08-Mar-05
	15-Mar-05
	 
	 
	Draft CRISP Report being prepared. Draft CRISP Review Meeting to be arranged for late October.   £14.55k spent in 04/05.  £15.7k required to complete.  A break down of consultant cost has been submitted.

	Richmond
	171
	1.78
	Chiswick Bridge at Hounslow Boundary
	Lower Mortlake Road
	TfL
	0.00
	1.78
	2006/07
	 
	 
	 
	 
	 
	 

	Richmond
	172
	2.11
	Sheen Common Drive
	Richmond Park
	Borough
	2.11
	0.00
	2006/07
	 
	 
	 
	 
	 
	 

	Richmond
	173
	4.21
	Uxbridge Road
	Ham River Lands
	Borough
	4.21
	0.00
	2006/07
	 
	 
	 
	 
	 
	 

	Richmond
	174
	6.40
	Hounslow Road at Hounslow Boundary
	Sheen Road
	Borough
	6.40
	0.00
	2004/05
	January 2005
	15-Mar-05
	24-Mar-05
	 
	 
	Draft report being prepared.  Final review meeting to be held late October.   £14.55k spent in 04/05 - £8.4k required for completion.  Breakdown of consultand cost submitted.

	Richmond
	175
	4.53
	London Road at Hounslow Boundary
	Dukes Avenue at Kingston Boundary
	Borough
	4.53
	0.00
	2006/07
	 
	 
	 
	 
	 
	 

	Richmond
	176
	0.58
	Ham River Lands
	Tow Path at Kingston Boundary
	Borough
	0.58
	0.00
	2006/07
	 
	 
	 
	 
	 
	 

	Southwark
	177
	11.41
	Southwark Bridge at City of London Boundary
	Fountain Drive
	Borough
	11.41
	0.00
	2004/05
	01-Apr-04
	 
	15-Mar-05
	 
	 
	 

	Southwark
	178
	8.33
	Brockley Way at Lewisham Boundary
	London Bridge at City of London Boundary
	Borough
	8.33
	0.00
	2004/05
	Jul 2004
	28-Jul-04
	24-Aug-04
	18-Nov-04
	 
	Final Report has been repeatedly delayed without explanation.

	Southwark
	179
	5.13
	Turney Road at Lambeth Boundary
	St Asaph's Road at Lewisham Boundary
	Borough
	5.13
	0.00
	2005/06
	 
	 
	 
	 
	 
	 

	Southwark
	180
	4.03
	Queens Road at Lewisham Boundary
	Camberwell New Road at Lambeth Boundary
	TfL
	0.00
	4.06
	2006/07
	 
	 
	 
	 
	 
	Funding to be requested in 2006/07 package bid.

	Southwark
	181
	4.74
	Old Kent Road at Lewisham Boundary
	Waterloo Road at Lambeth Boundary
	TfL
	0.00
	4.78
	2006/07
	 
	 
	 
	 
	 
	 

	Southwark
	182
	4.38
	Surrey Canal at Lewisham Boundary
	Brook Drive at Lambeth Boundary
	Borough
	4.38
	0.00
	2004/05
	Aug 2004
	Aug 2004
	13-Sep-04
	25-Nov-04
	 
	Final Report has been repeatedly delayed without explanation.

	Southwark
	183
	5.38
	Lower Road at Southwark Boundary
	Southwark Street
	TfL/Borough
	1.38
	2.33
	2005/06
	01-Aug-05
	 
	 
	 
	 
	Part TLRN. Funding to be requested in 2006/07 package bid by borough and TfL Area Team.

	Southwark
	184
	0.78
	Lambeth Road at Lambeth Boundary
	Borough Road
	Borough
	0.00
	0.78
	2005/06
	 
	 
	 
	 
	 
	Seven Stations Route. Funding to be requested in 2006/07 package bid.

	Southwark
	185
	1.20
	Blackfriars Bridge at City of London Boundary
	Blackfriars Road
	TfL
	0.00
	1.20
	2004/05
	01-Sep-04
	01-Dec-04
	01-Feb-05
	01-Apr-05
	01-Apr-05
	Includes northbound approach and southbound flow of Blackfriars Bridge

	Southwark
	186
	0.70
	Baron's Place
	Webber Street
	Borough
	0.70
	0.00
	2004/05
	Dec 2004
	 
	 
	 
	 
	Very short Link. Data collection work and some consultation started in 2004/05. Pre-CRIM report to be issued and study to be progressed in early 2005/06 on completion of studies on Links 177, 178 and 182.

	Southwark
	187
	0.34
	Upper Ground at Lambeth Boundary
	Upper Ground
	Borough
	0.34
	0.00
	2006/07
	 
	 
	 
	 
	 
	Funding to be requested in 2006/07 package bid.

	Southwark
	188
	0.32
	Tower Bridge at Tower Hamlets Boundary
	Tower Bridge Road
	TfL
	0.00
	0.32
	2006/07
	 
	 
	 
	 
	 
	TLRN. Funding to be requested in 2006/07 package bid by TfL Area Team.

	Southwark
	189
	0.36
	Princess Street
	Elliots Row
	TfL
	0.00
	0.37
	2006/07
	 
	 
	 
	 
	 
	TLRN. Funding to be requested in 2006/07 package bid by TfL Area Team.

	Southwark
	190
	0.26
	Zampa Road at Lewisham Boundary
	Surrey Canal Road at Lewisham Boundary
	Borough
	0.26
	0.00
	2006/07
	 
	 
	 
	 
	 
	Funding to be requested in 2006/07 package bid.

	Sutton
	191
	11.95
	Central Road at Kingston Boundary
	Bridle Path at Croydon Boundary
	Borough
	11.95
	0.00
	2004/05
	Mar 2004
	18-Mar-04
	19 & 20 April 2004
	10-May-05
	 
	Final report expected by the end of October.  Any new routes to be placed through the variation process asap.

	Sutton
	192
	9.24
	Peterborough Road at Merton Boundary
	Grove Lane at Croydon Boundary
	Borough
	9.24
	0.00
	2004/05
	Oct 2004
	10-Aug-04
	24-Aug-04
	02-Mar-05
	30-Aug-05
	BD to confirm the path route through the park.  CP would like written confirmation if the route is to change.

	Sutton
	193
	3.37
	St Heliers Avenue at Merton Boundary
	Nicholas Road
	Borough
	3.37
	0.00
	2004/05
	Jul 04
	01-Aug-04
	23-Sep-04
	05-Apr-05
	19-Jul-05
	Final Report received at progress meeting 19/7

	Tower Hamlets
	194
	4.57
	Bow Road at Newham Boundary
	Whitechapel High Street at City of London Boundary
	TfL
	0.00
	4.56
	2005/06
	01-Aug-05
	 
	 
	 
	 
	TLRN. Funding to be requested in 2006/07 package bid by TfL Area Team.

	Tower Hamlets
	195
	6.85
	Tower Bridge at southwark Boundary
	Essex Wharf at Newham Boundary
	Borough
	6.85
	0.00
	2005/06
	 
	 
	 
	 
	 
	 

	Tower Hamlets
	196
	8.74
	Victoria Park at Hackney Boundary
	Isle of Dogs
	Borough
	0.00
	8.74
	2005/06
	 
	 
	 
	 
	 
	 

	Tower Hamlets
	197
	1.25
	Whitechapel Road
	Spital Square at City of London Boundary
	Borough
	1.25
	0.00
	2004/05
	Sep 2004
	Sep 2004
	16-Sep-04
	06-Dec-04
	05-Aug-05
	Alternative alignments have been considered and additional consultation undertaken.

	Tower Hamlets
	198
	1.80
	Hackney Road at Hackney Boundary
	Spital Square at City of London Boundary
	Borough
	1.80
	0.00
	2004/05
	Sep 2004
	01-Sep-04
	16-Sep-04
	06-Dec-04
	05-Aug-05
	Alternative alignments have been considered and additional consultation undertaken.

	Tower Hamlets
	199
	1.30
	Mare Street at Hackney Boundary
	Hertford Union Canal
	Borough
	1.30
	0.00
	2005/06
	 
	 
	 
	 
	 
	 

	Tower Hamlets
	200
	1.01
	Northern Outfall Sewer at Newham Boundary
	Runs adjacent to Lock Cottages
	Borough
	1.01
	0.00
	2005/06
	 
	 
	 
	 
	 
	 

	Waltham Forest
	201
	1.37
	Kings Head Hill at Enfield Boundary
	Kings Road
	Borough
	1.37
	0.00
	2007/08
	 
	 
	 
	 
	 
	 

	Waltham Forest
	202
	10.61
	Pretoria Road
	Lea Bridge Road at Hackney Boundary
	Borough
	10.61
	0.00
	2007/08
	 
	 
	 
	 
	 
	Funding to be requested in 2006/07 package bid.

	Waltham Forest
	203
	5.99
	Forest Road at Haringey Boundary
	Snarebrook Road at Redbridge Boundary
	Borough
	5.99
	0.00
	2005/06
	 
	 
	 
	 
	 
	Funding to be requested in 2006/07 package bid.

	Waltham Forest
	204
	3.74
	Lea Bridge Road
	Lea Bridge Road
	Borough
	3.74
	0.00
	2006/07
	 
	 
	 
	 
	 
	Funding to be requested in 2006/07 package bid.

	Waltham Forest
	205
	3.98
	Hollybush Hill
	Ruckholt Road at Hackney Boundary
	Borough
	3.98
	0.00
	2007/08
	 
	 
	 
	 
	 
	 

	Waltham Forest
	206
	2.02
	Leytonstone Road
	High Road at Newham Boundary
	Borough
	2.02
	0.00
	2007/08
	 
	 
	 
	 
	 
	Funding to be requested in 2006/07 package bid.

	Waltham Forest
	207
	0.96
	Lea Valley Riding Centre
	Leyton Marshes at Hackney Boundary
	Borough
	0.96
	0.00
	2007/08
	 
	 
	 
	 
	 
	Funding to be requested in 2006/07 package bid.

	Wandsworth
	208
	#######
	Upper Richmond Road West at Richmond Boundary
	Trinity Road
	TfL/Borough
	#######
	######
	2005/06
	25-Sep-05
	 
	 
	 
	 
	TfL are conducting the western segment of the 208 CRISP including that which is on borough roads.  Questionaires have been sent out.

	Wandsworth
	209
	2.19
	Chelsea Bridge at Kensington and Chelsea Boundary
	Queenstown Road at Lambeth Boundary
	Borough
	2.19
	0.00
	2004/05
	Sep 2004
	01-Sep-04
	09-Nov-04
	 
	 
	Last comments have been received form WCC.  Draft CRISP Report Review Meeting will be in August.   

	Wandsworth
	210
	1.37
	Battersea Bridge at Kensington and Chelsea Boundary
	Latchmere Road
	TfL
	0.00
	1.37
	2005/06
	01/08/05
	 
	 
	 
	 
	 

	Wandsworth
	211
	4.52
	Roehampton Vale at Richmond Boundary
	Woodlands Way
	TfL/Borough
	1.31
	3.21
	2005/06
	25-Sep-05
	 
	 
	 
	 
	in consultation Robin Hood Roundabout- Wandsworth according to TfL - Tibets Cornder, West Hill to link 208 and main road

	Wandsworth
	212
	5.18
	Windmill Drive at Lambeth Boundary
	Revelstoke Road
	TfL/Borough
	5.00
	0.18
	2004/05
	May 04
	 
	 
	 
	 
	No costs will be incurred from 05/06 budget.   PreCRIM report will be sent to LCN+ ASAP.   CRIM to be held late Novemeber/early December.  There is no implementation planned until 07/08.

	Wandsworth
	213
	2.72
	The Causeway
	Revelstoke Road
	TfL/Borough
	2.26
	0.46
	2004/05
	May 04
	02-Aug-05
	11-Aug-05
	 
	 
	CRIM For Link 213 is on 11 August 2005.  Link 213 is not clear on the Map.  

	Wandsworth
	214
	0.64
	Putney Bridge
	Putney High Street
	Borough
	0.64
	0.00
	 
	 
	 
	 
	 
	 
	To short to be considered as a CRISP.  To be done as a comprehensive feasibility study.

	Wandsworth
	215
	1.53
	Priory Lane at Richmond Boundary
	Roehampton Gate at Richmond Boundary
	TfL/Borough
	1.45
	0.08
	2004/05
	Apr 2004
	02-Apr-04
	20 & 25 May 2004
	 
	 
	Completed by Richmond as part of Link 168

	Wandsworth
	216
	2.16
	Tooting Bec Road at Lambeth Boundary
	Mitcham Road at Merton Boundary
	TfL/Borough
	1.59
	0.56
	2004/05
	Jan 2005
	25-Jan-05
	10-Feb-05
	 
	 
	Draft CRISP Report is due before 12 August 2005.  No measures will be implemented in 2005/06  

	Wandsworth
	217
	0.25
	Wandsworth Bridge at Hammersmith and Fulham Boundary
	Bridge End Road
	TFL
	0.00
	0.25
	2006/07
	 
	 
	 
	 
	 
	 

	Wandsworth
	218
	3.60
	Battersea Park Road
	Ram St
	TfL/Borough
	0.24
	3.36
	2005/06
	1-Oct-05
	 
	 
	 
	 
	Link 218 and Link 270 to be done together.   MH has issued questionnaire and is collecting background information.  CRIMs are programmed for early October 2005.

	Wandsworth
	219
	0.36
	Tooting Bec Common at Lambeth Boundary
	Tooting Bec Common at Lambeth Boundary
	Borough
	0.36
	0.00
	2006/07
	 
	 
	 
	 
	 
	May be completed as part of Lambeth's Link 137.  
To be completed as a stand alone scheme.

	Wandsworth
	220
	0.43
	Beverly Lane, Putney Vale at Kingston Boundary
	Beverly Lane, Putney Vale at Merton Boundary
	Borough
	0.43
	0.00
	2007/08
	 
	 
	 
	 
	 
	 

	Westminster
	221
	4.16
	Greville Road at Camden Boundary
	Hyde Park
	Borough
	4.16
	0.00
	2006/07
	 
	 
	 
	 
	 
	Officer does not intend to undertake CRISP Study - Route Feasibility Study undertaken in 2003/04.

	Westminster
	222
	5.20
	Avenue Road at Camden Boundary
	Marlborough Road
	Borough
	5.20
	0.00
	2006/07
	 
	 
	 
	 
	 
	Funding to be requested in 2006/07 package bid.

	Westminster
	223
	4.02
	Strand at Lambeth Boundary
	Ebury Bri / Buck Palace Rd
	Borough
	4.02
	0.00
	2006/07
	 
	 
	 
	 
	 
	 

	Westminster
	234
	4.86
	Victoria Embankment at City of London Boundary
	Grosvenor Road at Kensington and Chelsea Boundary
	TfL/Borough
	0.70
	4.13
	2006/07
	 
	 
	 
	 
	 
	Part TLRN. Funding to be requested in 2006/07 package bid by Borough and TfL Area Team.

	Westminster
	235
	0.86
	Drury Lane at Camden Boundary
	Waterloo Bridge at Lambeth Boundary
	Borough
	0.86
	0.00
	2006/07
	 
	 
	 
	 
	 
	Officer does not intend to undertake CRISP Study - Route Feasibility Study undertaken in 2003/04.

	 
	236
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	Westminster
	237
	4.30
	Kensington Gore, Kensington Road
	Westminster Bridge at Lambeth Boundary
	Borough
	4.30
	0.00
	2006/07
	 
	 
	 
	 
	 
	Funding to be requested in 2006/07 package bid.

	Westminster
	238
	0.15
	Lambeth Bridge
	Lambeth Bridge at Lambeth Boundary
	TfL
	0.00
	0.27
	2006/07
	 
	 
	 
	 
	 
	TLRN. Funding to be requested in 2006/07 package bid by TfL Area Team.

	Westminster
	239
	0.20
	Vauxhall Bridge
	Vauxhall Bridge at Lambeth Boundary
	TfL
	0.00
	0.21
	2006/07
	 
	 
	 
	 
	 
	TLRN. Funding to be requested in 2006/07 package bid by TfL Area Team.

	Westminster
	240
	0.92
	New Cavendish Road
	George Street
	Borough
	0.92
	0.00
	2005/06
	 
	 
	 
	 
	 
	Study combined with Link 241.

	Westminster
	241
	0.79
	Clipstone Street at Camden Bounday
	Weymouth Street
	Borough
	0.79
	0.00
	2005/06
	 
	 
	 
	 
	 
	Study combined with Link 240 (see Link 240 for details).

	Westminster
	242
	1.42
	Charing Cross Road
	Parliament Street
	Borough
	1.42
	0.00
	2005/06
	 
	 
	 
	 
	 
	 

	Westminster
	243
	4.79
	Bayswater Road
	St Giles Circus at Camden Boundary
	Borough
	4.79
	0.00
	2006/07
	 
	 
	 
	 
	 
	Officer does not intend to undertake CRISP Study - Route Feasibility Study undertaken in 2003/04.

	Westminster
	244
	2.49
	Chelsea Bridge at Wandworth Boundary
	Hyde Park
	Borough
	2.49
	0.00
	2006/07
	 
	 
	 
	 
	 
	Officer does not intend to undertake CRISP Study - Route Feasibility Study undertaken in 2003/04.

	Hounslow
	245
	0.97
	Great Chertsey Road
	Great Chertsey Road at Richmond Boundary
	TfL
	0.00
	0.96
	2006/07
	 
	 
	 
	 
	 
	Funding to be requested in 2006/07 package bid.

	Richmond
	246
	0.95
	Richmond Park
	Richmond Park at Kingston Boundary
	Borough
	0.95
	0.00
	2006/07
	 
	 
	 
	 
	 
	To be completed as part of the CRISP 172 study.

	Islington
	247
	0.29
	Tufnell Park at Camden Boundary
	Southcote Road at Camden Boundary
	Borough
	0.29
	0.00
	2006/07
	 
	 
	 
	 
	 
	 

	Islington
	248
	0.39
	Kingsbury Road at Hackney Boundary
	St Judes Street at Hackney Boundary
	Borough
	0.39
	0.00
	2005/06
	 
	 
	 
	 
	 
	Funding to be requested in 2006/07 package bid. Study to be combined with Link 114.

	Ealing
	249
	5.66
	North Circular Road
	Popes Lane at Hounslow Boundary
	Borough
	5.66
	0.00
	2004/05
	April-04
	02-Nov-04
	16-Nov-04
	01-Feb-05
	27-Sep-05
	Final Report received

	Hackney
	250
	5.60
	Northchurch Road
	Eastway at Waltham Forest Boundary
	Borough
	5.60
	0.00
	2003/04
	01-Feb-04
	n/a
	08-Mar-04
	 
	 
	LCC have been critical of Draft Report content and layout. LCN+ are considering asking Hackney to make major alterations.

	Hackney
	251
	0.33
	Sun Street
	Appold Street at Islington Boundary
	Borough
	0.33
	0.00
	2006/07
	 
	 
	 
	 
	 
	Funding to be requested in 2006/07 package bid. Study to be combined with Link 284.

	Hounslow
	252
	1.57
	Bath Road at Hillingdon Boundary
	Bath Road
	TfL
	0.00
	1.53
	2004/05
	01-Oct-04
	13-Oct-04
	21-Oct-04
	 
	17-Dec-04
	Route/Link  covered in TfL Bath Road study (see Link 96 for details)

	Hillingdon
	253
	4.19
	The Parkway (Hayes By-Pass) at Ealing Boundary
	The Parkway (Hayes Boundary) at Hounslow Boundary
	TfL
	0.00
	4.05
	2006/07
	 
	 
	 
	 
	 
	TLRN. Funding to be requested in 2006/07 package bid by TfL Area Team.

	Kingston
	254
	0.47
	Robin Hood Gate at Richmond Boundary
	Merton Boundary
	Borough
	0.11
	0.36
	2006/07
	 
	 
	 
	 
	 
	To be carried out with link 121.

	Wandsworth
	270
	0.62
	Bridge Road at North Road, to Frogmore
	Armouryway at Ram Street
	TfL/Borough
	0.41
	0.21
	2005/06
	1-Oct-05
	 
	 
	 
	 
	Link 218 and Link 270 to be done together.   MH has issued questionnaire and is collecting background information.  CRIMs are programmed for early October 2005.

	 
	271
	1.77
	Lower Richmond Road
	 
	TfL
	0.00
	1.77
	2006/07
	 
	 
	 
	 
	 
	 

	Wandsworth
	272
	1.80
	Falcon Road
	Rusham Rd at Nightingale Lane
	TfL/Borough
	1.62
	0.18
	2007/08
	 
	 
	 
	 
	 
	 

	Wandsworth
	273
	0.83
	Parkgate Rd at Battersea Bridge Rd
	Albert Bridge
	TfL/Borough
	0.76
	0.07
	2007/08
	 
	 
	 
	 
	 
	 

	 
	274
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	Lewisham
	275
	0.78
	Deptford Broadway, through Creekside
	Creek Road
	Borough
	0.78
	0.00
	2004/05
	1-Jun-04
	Jun 2004
	12-Jul-04
	10-Jan-05
	01-Apr-05
	Refer to CRISP Study conducted on Link 140, this incorporates Link 275 

	Merton
	276
	7.14
	Wandsworth Borough Boundary, Ravensury Rd Mertun way
	Wandle Road and The Drive
	Borough
	7.14
	0.00
	2005/06
	5-May-05
	28-Sep-05
	11-Oct-05
	 
	 
	Questionnaires have been issued to Stakeholders. 1 response has been received. CRIM to be held in mid to late September. Late questionnaires to be tabled at CRIM if necessary.  CRIM to be held after 20 September.  PreCRIM report expected 9 September

	Croydon
	277
	0.66
	Colson Road, via Addiscombe Road
	Clyde Road, Addiscombe A232
	Borough
	0.66
	0.00
	2006/07
	 
	 
	 
	 
	 
	too short to be considered a CRISP study

	Croydon
	278
	9.75
	Old Town way A236 North of Croydon Flyover
	Borough Boundary Brighton Road
	Borough
	9.75
	0.00
	2005/06
	########
	 
	 
	 
	 
	Pre CRIM report has begun - due around september.  BD to assess at CRIM if £7k is adeqate for the CRISP. CRIM is been prepared and projected completion March 2006

	Bexley
	279
	9.49
	Thamesidewalk, Bexley  / Greenwich borough boundary
	Erith High Street / Chalk Farm Wharf
	Borough
	9.49
	0
	2005/06
	March 2005
	13-May-05
	20-Jun-05
	 
	 
	CRIM completed in conjunction with LINK 11   -   See Link 11 for notes

	Corporation of London
	280
	1.57
	Mansion House / Cannon Street
	Goodmans Yd / Tower Gateway
	Borough
	1.57
	0.00
	2005/06
	 
	 
	 
	 
	 
	Study to commence on completion of Link 33 Study.

	Newham
	281
	1.67
	Woolwich Manor Way
	 
	TfL
	0.00
	1.78
	2005/06
	 
	 
	 
	 
	 
	 

	Harrow
	282
	2.26
	Hindes road /  along Harrow View
	Long Elmes
	Borough
	2.26
	0.00
	2006/07
	 
	 
	 
	 
	 
	 

	Greenwich
	283
	0.70
	Deptford to Borough Boundary
	 
	Borough
	0.70
	0.00
	2006/07
	 
	 
	 
	 
	 
	 

	Hackney 
	284
	0.90
	Appold Street / Primrose Street (intersects with Link 251)
	Arnold Circus Roundabout at borough boundary with Tower Hamlets
	Borough
	0.90
	0.00
	2006/07
	 
	 
	 
	 
	 
	Funding to be requested in 2006/07 package bid. Study to be combined with Link 251.

	Newham
	285
	4.04
	Pier Road/ Woolwich Ferry
	Lower Lea Crossing at Tower Hamlets Bdy
	Borough
	5.24
	0.00
	2005/06
	 
	 
	 
	 
	 
	Variation will include spur to Connaught Bridge


A201 commuter route along King's Cross Road 

	in LB Islington/Camden to Farringdon Road junction with Charterhouse Street. Listed roads are not a part of the LCN+ 

	TOTALS
	 
	988
	 
	 
	 
	803
	188
	 
	 
	 
	 
	 
	 
	 

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 


Note: Red Text indicates not likely to proceed, GREEN indicates it is a TLRN Scheme YELLOW indicates final study has been completed
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