

## DRAFT LCN+ STANDARD CYCLE SCHEME PROGRAMME

ID	Task Name	Duration	Start	Finish	Predecessors	Qtr 2, 2005			Qtr 3, 2005			Qtr 4, 2005					
						Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec			
1	<b>Select Scheme</b>	<b>35 days</b>	<b>Mon 04/04/05</b>	<b>Fri 20/05/05</b>													
2	identify scheme & LCN+ LINK	1 day	Mon 04/04/05	Mon 04/04/05													
3	financial allocation	1 day	Tue 05/04/05	Tue 05/04/05	2												
4	write brief	2 days	Wed 06/04/05	Thu 07/04/05	3												
5	outline programme	1 day	Fri 08/04/05	Fri 08/04/05	4												
6	Committee Approval to proceed	6 wks	Mon 11/04/05	Fri 20/05/05	5												
7	<b>preliminary design</b>	<b>40 days</b>	<b>Mon 11/04/05</b>	<b>Fri 03/06/05</b>	5												
8	plan base / site survey	1 wk	Mon 11/04/05	Fri 15/04/05													
9	cycle data	1 wk	Mon 18/04/05	Fri 22/04/05	8												
10	accident data	1 wk	Mon 25/04/05	Fri 29/04/05	9												
11	other data	1 wk	Mon 02/05/05	Fri 06/05/05	10												
12	design options	2 wks	Mon 09/05/05	Fri 20/05/05	11												
13	design selection	1 wk	Mon 23/05/05	Fri 27/05/05	12												
14	prepare drawings	1 wk	Mon 30/05/05	Fri 03/06/05	13												
15	<b>consultations and approvals</b>	<b>60 days</b>	<b>Mon 06/06/05</b>	<b>Fri 26/08/05</b>													
16	<b>consultations</b>	<b>30 days</b>	<b>Mon 06/06/05</b>	<b>Fri 15/07/05</b>	6,14												
17	public consultations	6 wks	Mon 06/06/05	Fri 15/07/05													
18	emergency services	3 wks	Mon 06/06/05	Fri 24/06/05													
19	internal/ misc	3 wks	Mon 06/06/05	Fri 24/06/05													
20	safety audit	2 wks	Mon 06/06/05	Fri 17/06/05	16SS												
21	TfL/LCN+ design approval/allocation	2 wks	Mon 20/06/05	Fri 01/07/05	20												
22	design recommendation/report	2 wks	Mon 18/07/05	Fri 29/07/05	16												
23	Committee cycle	4 wks	Mon 01/08/05	Fri 26/08/05	22												
24	Council Committee Approval	0 days	Fri 26/08/05	Fri 26/08/05	23												
25	<b>Detail Design, Works and payments</b>	<b>81 days</b>	<b>Mon 29/08/05</b>	<b>Mon 19/12/05</b>													
26	Stats Notices/ Works	8 wks	Mon 29/08/05	Fri 21/10/05	24												
27	detail design and BoQ	3 wks	Mon 29/08/05	Fri 16/09/05	24												
28	works orders	1 wk	Mon 19/09/05	Fri 23/09/05	27												
29	traffic orders	4 wks	Mon 19/09/05	Fri 14/10/05	28SS												
30	site works	4 wks	Mon 24/10/05	Fri 18/11/05	29,26,28												
31	completion inspection	1 day	Mon 21/11/05	Mon 21/11/05	30												
32	measurement & invoices	2 wks	Tue 22/11/05	Mon 05/12/05	31												
33	check and pay invoices	2 wks	Tue 06/12/05	Mon 19/12/05	32												

Project: standard scheme programme Date: Thu 13/01/05	Task		Summary		Rolled Up Progress		Deadline	
	Split		Rolled Up Task		External Tasks			
	Progress		Rolled Up Split		Project Summary			
	Milestone		Rolled Up Milestone		External Milestone			